1st stage already started 2nd stage in progress 3rd stage not started

Timetable	Feb	March	April	May	June	July	Aug	Sept
1. Setting up Oasis Romanian Entity Responsible for all Authorizations								
2. Data collection:								
2.a. Topographical survey								
2.b. Hidro and geological study								
2.c. Environment study								
2.d. Traffic study								
2.e OSPA Evaluation body								
2.f Air Control Organization								
3. Getting approval to use land for construction purpose.								
3.a.Certificate of urbanism								
3.b. Zonal development draft study								
3.c. - Drawing of zonal development study PUZ								
- Written format / Proposal								
- Directions of plan taking into consideration the local conditions								
- Detailed design using the official land survey								
- Various Other Governmental approvals								
- National Organization for electricity								
- National Organization for field Irrigation ANIF								
- The Romanian Water Authority								
- Gas Authority								
- Environmental Organization (Mediu Taxele)								
- SRI,MAPN,MI (Authorities Army, Intelligence, Ministry Interior)								
- The Regional Roads Authority								
-The National Body for Pedagogical Study and Agro chemistry								
4. Projecting plan								
4.a.Plans for housing								
4.b.Plans for roads								
4.c.Plans for utilities and connections								
5. Authorization for construction								